COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 02/ 2012

ESTI MATE SUMVARY 09: 39: 41
CONTI D C18077 ESTI MATE NO 0002 FI NL SPEC YR 2005
PCN: 18077-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 20.0 DAYS TI ME ALLOW 20 WORK DAYS
US 50 PRI ORI TY CULVERT PERCENT TIME:  100. 00 ORI G TI VE ALLOW 20 WORK DAYS
PRQJECT NO. FSA 0502- 064
US 50 PRI ORI TY CULVERT
NAMVE OF RQAD: 050A
PRQJECT OOUNTI ES: GUNNI SON
CONTRACTOR:
NORTHERN OCOLORADO CONSTRUCTCRS PAY PER OD ENDI NG 02/ 02/ 2012 DATE TI ME STARTED 09/01/2011
9075 WCR 10 DATE LET 06/ 23/ 2011 DATE WORK BEGAN 09/ 01/ 2011
DATE AWARDED 07/ 05/ 2011 DATE TI ME STOPPED 10/ 06/ 2011
DATE CONTRACT EXECUTED 07/ 15/ 2011 DATE ACCEPTED 10/ 06/ 2011
FORT LUPTON CO 80621 303-857-1754 DATE NOTI CE TO PROCEED 09/ 01/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 389, 411. 77 PARTI Ol PATI NG $ 12, 988. 00 $ 0.00
AWARD PRQIECT AMT: $ 421, 345. 70 NON- PARTI CI PATI NG 376, 423. 77 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 389, 411. 77 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 389, 411. 77 0.00
TOTAL CLAI MB: $ 0. 00 RETAI NAGE 0.00 6, 320. 19
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 389, 411. 77 6,320.19
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 389, 411. 77 6,320.19
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 6,320.19

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18077 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18077-BI D ESTI MATE RUN 02/ 02/ 2012
PRQIECT: FSA 0502- 064 ESTI MATE NO 0002 09: 39: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00010 Renoval of Tree 2.000 2.000
EACH 0. 000 0.00
214. 00000 2.000 428.00
0010 202-00014 Brush d earing 4. 000 4. 000
HOUR 0. 000 0.00
197. 00000 4.000 788. 00
0015 202- 04002 d ean Cul vert 1. 000 1. 000
EACH 0. 000 0.00
4,777.00000 1.000 4,777.00
0020 203- 01500 Bl ading - Deleted by CDOT 105 Dated 10/6/11 0. 000 0. 000
HOUR 0. 000 0.00
150. 00000 0. 000 0. 00
0025 203-01594 Conbi nation Loader - Deleted by CDOT 105 Dated 10/6/11 0. 000 0. 000
HOUR 0. 000 0.00
105. 00000 0. 000 0. 00
0030 203-01620 Sweepi ng 2.000 2.000
HOUR 0. 000 0.00
102. 00000 2.000 204. 00
0035 208- 00003 *Erosion Log (18 Inch) 190. 000 190. 000
LF 0. 000 0.00
8. 14000 190. 000 1, 546. 60
0040 208-00011 *Erosion Bales (Wed Free) 3. 000 3. 000
EACH 0. 000 0.00
23. 55000 3. 000 70. 65
0045 208-00015 *Sand Bag 100. 000 100. 000
EACH 0. 000 0.00
21. 00000 100. 000 2,100. 00
0050 208- 00020 *Silt Fence 469. 000 469. 000
LF 0. 000 0.00
1. 50000 469. 000 703. 50
0055 208- 00030 Sedi ment Basin - Deleted by CDOT 105 Dated 10/6/11 0. 000 0. 000
EACH 0. 000 0.00

725. 00000 0. 000 0. 00



CONTI D C18077 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18077-BI D ESTI MATE RUN 02/ 02/ 2012
PRQJECT: FSA 0502- 064 ESTI MATE NO 0002 09: 39: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 208-00033 Sedi nent Trap - Deleted by CDOT 105 Dated 10/6/11 0. 000 0. 000
EACH 0. 000 0. 00
2, 745. 00000 0. 000 0. 00
0065 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
995. 00000 1. 000 995. 00
0070 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 550. 00000 1. 000 1, 550. 00
0075 208- 00103 Renoval and Disposal of Sedinent (Labor) - Deleted by 0. 000 0. 000
CDOT 105 Dated 10/6/11
HOUR 0. 000 0. 00
51. 75000 0. 000 0. 00
0080 208- 00105 Renoval and Disposal of Sedinent (Equipnent) - Deleted 0. 000 0. 000
by CDOT 105 Dated 10/6/11
HOUR 0. 000 0. 00
97. 75000 0. 000 0. 00
0085 208-00205 Erosi on Control Supervisor 29. 000 29. 000
HOUR 0. 000 0. 00
69. 00000 29. 000 2,001. 00
0090 208- 00300 Tenporary Berms - Deleted by CDOT 105 Dated 10/6/11 0. 000 0. 000
LF 0. 000 0. 00
25. 25000 0. 000 0. 00
0095 212-00006 *Seedi ng (Native) 0. 200 0. 200
ACRE 0. 000 0. 00
2, 846. 00000 0. 200 569. 20
0100 212-00032 *Soi | Condi tioning 0. 200 0. 200
ACRE 0. 000 0. 00
2,125. 00000 0. 200 425. 00
0105 213-00003 *Mil ching (Weed Free) 0. 100 0. 100
ACRE 0. 000 0. 00
1, 705. 00000 0. 100 170. 50
0110 213-00012 *Spray-on Mul ch Bl anket 0. 100 0. 100
ACRE 0. 000 0. 00
4,025. 00000 0. 100 402. 50



CONTI D C18077 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18077-BI D ESTI MATE RUN 02/ 02/ 2012
PRQJECT: FSA 0502- 064 ESTI MATE NO 0002 09: 39: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 213-00061 *Mul ch Tacki fier 50. 000 50. 000
LB 0. 000 0. 00
3. 14000 50. 000 157. 00
0120 213-00100 *Soi | Binder - Deleted by CDOT 105 Dated 10/6/11 0. 000 0. 000
ACRE 0. 000 0. 00
1, 463. 00000 0. 000 0. 00
0125 216- 00041 *Soi | Retention Bl anket (Straw Coconut) - Deleted by 0. 000 0. 000
CDOT 105 Dated 10/6/11
SY 0. 000 0. 00
3.39000 0. 000 0. 00
0130 603- 00001 *Annul ar Space Grouting 168. 000 168. 000
CY 0. 000 0. 00
301. 00000 168. 000 50, 568. 00
0135 603-00072 *Culvert Lining (72 Inch) 250. 000 250. 000
LF 0. 000 0. 00
808. 96000 250. 000 202, 240. 00
0140 607-11525 Fence (Plastic) 1, 466. 000 1, 466. 000
LF 0. 000 0. 00
3.32000 1, 466. 000 4,867. 12
0145 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
84, 495. 00000 1. 000 84, 495. 00
0150 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
2,524. 00000 1. 000 2,524.00
0155 630- 00000 *Fl aggi ng 8. 000 8. 000
HOUR 0. 000 0. 00
20. 70000 8. 000 165. 60
0160 630- 00007 *Traffic Control Inspection 15. 000 15. 000
DAY 0. 000 0. 00
40. 25000 15. 000 603. 75
0165 630-00012 *Traffic Control Managenent 21.000 21.000
DAY 0. 000 0. 00
402. 50000 21.000 8,452.50



CONTI D C18077 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 18077-BI D ESTI MATE RUN 02/ 02/ 2012
PRQJECT: FSA 0502- 064 ESTI MATE NO 0002 09: 39: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 630-80341 *Construction Traffic Sign (Panel Size A 4. 000 4.000
EACH 0. 000 0. 00
27.00000 4. 000 108. 00
0175 630-80342 *Construction Traffic Sign (Panel Size B) 20. 000 20. 000
EACH 0. 000 0. 00
16. 00000 20. 000 320. 00
0180 630-80344 *Construction Traffic Sign (Special) 2.000 2.000
SF 0. 000 0. 00
311. 00000 2.000 622. 00
0185 630- 80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
2, 205. 00000 2.000 4,410. 00
0190 630- 80360 *Drum Channel i zi ng Devi ce 21.000 21.000
EACH 0. 000 0. 00
5. 75000 21. 000 120. 75
0195 630- 80380 *Traffic Cone 34. 000 34. 000
EACH 0. 000 0. 00
1. 15000 34.000 39.10
0200 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70011 F/' A Partnering - Deleted by CDOT 105 Dated 10/6/11 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70016 F/ A Fuel Cost Adjustnent - Deleted by CDOT 105 Dated 0. 000 0. 000
10/ 6/ 11
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700- 70028 F/ A ESB Program - Del eted by CDOT 105 Dated 10/6/ 11 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18077 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18077-BI D ESTI MATE RUN 02/ 02/ 2012
PRQJECT: FSA 0502- 064 ESTI MATE NO 0002 09: 39: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0220 700-70380 F/ A Erosion Control - Deleted by CDOT 105 Dated 10/6/11 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 376,423.77 $ 0.00$ 376,423. 77
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0225 620-00001 Field Ofice (CQass 1) 1. 000 1. 000
EACH 0. 000 0.00
12, 413. 00000 1. 000 12, 413. 00
0230 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
575. 00000 1. 000 575. 00
CAT 0400 CURRENT AMI  $ 12,988.00 $ 0.00$ 12, 988. 00
PRQJIECT TOTAL CURRENT AMI  $ 389,411.77 $ 0.00$ 389, 411. 77



